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RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.
The guidelines further stipulate that the Commission may approve waivers to the contract award
deadlines one time only for up to 20 months in accordance with Section 14529.8 of the Government
Code.

The Commission has programmed $1,313,000 in FY 2001-2002 for the two projects on the attached
list.  The implementing agencies, the Cities of Monterey and Grover Beach, have been unable to
award the contracts and do not anticipate awarding the contracts by their respective deadlines.  The
attachment shows the details of each project and the delays that have resulted in the extension
requests. The project sponsors request extensions and the planning agencies concur.
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Time Extension/Waiver – Contract Award
Item 2.8b. – Local Streets and Roads Projects

Program Year 2001/2002
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
Total

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of Grover Beach

San Luis Obispo

PPNO: 2074
Reconstruction and Widening
of North Oak Park Blvd.

$0
$0
$0
$1,270
$1,270

20 months

2/05/2004

Support – meets STIP guidelines

This project was originally programmed with State funds and CEQA-only requirements.  The City completed the CEQA
process.  The project was then converted to a largely federally funded project requiring the NEPA process, necessitating a
number of unbudgeted and unanticipated studies.  The presence of Pismo Clarkia can only be determined in its flowering
season (March – June 2002), after which the ROW process can begin.  NEPA view shed requirements require replacing the
original, award-winning retaining wall with multiple walls.  Further delay results from NEPA determination that multiple
retaining walls need to be designed and constructed, necessitating E&P/PA&ED, PS&E, ROW and construction delay as
well as a project budget supplement.  Due to these delays, the City requests a 20-month extension to the contract award
deadline.  The additional funding request has been submitted to the CTC for programming at its April 2002 meeting.  The
City of Grover Beach anticipates requesting the allocation of the additional funds at the June 2002 meeting.

2 City of Monterey
Monterey

PPNO: 0934
Lighthouse Avenue Corridor
Improvements

$0
$0
$0
$43
$43

18 months

9/12/2003

Support, meets STIP guidelines

The critical path for this project is the approval of the archeological report.  After a review by Caltrans, the city was
informed that it could take nine months, once the report is finalized, for review by the Federal Highway Administration, the
State Historic Preservation Office and Caltrans.  Once comments are received, additional revisions may be needed.  It is
now foreseeable that the approved archeological report may not be complete for another year.  In addition, the location of
the project is in the Cannery Row district, which is heavily impacted by seasonal traffic and winter weather.  Therefore, an
additional six months delay can be anticipated in order to time the construction in one of two small construction timing
windows – one in the spring and one in the fall.

Due to these delays, the city is requesting an 18-month extension to the contract award deadline.
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